	Reference No.: BatStateU-REC-RES-03	**Effectivity Date:** May 18, 2022	**Revision No.:** 03

MONITORING TOOL FOR ONGOING RESEARCH PROJECT

Date: October 15, 2026

Research Project Title: Approved Community Research	Project Leader: MARÍA PEÑA
Total Project Cost: PHP 50,000.00	Duration: 12 months

A. Work Plan

Activities	**Percent Weight of the Activity**	**Physical Targets** (Quantifiable)	**Target Date of Completion based on the Approved Work Plan**	**Actual Accomplishment**	***Percentage of the Accomplished Tasks**	**Notable findings or challenges encountered**
1. Conduct field interviews	50%	Interview 20 participants	Nov 16, 2026	Interviewed 12 participants	15%	Two participants requested a new schedule.
2. Encode research data	50%	Encode all completed interviews	Dec 16, 2026	Encoded the first interview batch	10%	

Tracking No. _____

Activities	Percent Weight of the Activity	Physical Targets (Quantifiable)	Target Date of Completion based on the Approved Work Plan	Actual Accomplishment	*Percentage of the Accomplished Tasks	Notable findings or challenges encountered
Total accomplishment as of October 15, 2026:					25%	
* = (actual accomplishment ÷ physical target) x percent weight of the activity						

B. Budget Utilization

Type of Request	Details of Request	Amount Requested	Actual Amount (Amount disbursed)	Budget Utilized (%)	Remarks / Challenges Encountered
Purchase Request	PR-2026-014, supplies	PHP 10,000.00	PHP 8,000.00	16%	Delivered
Cash Advance		PHP 0.00	PHP 0.00	0%	
Request of Payment	Field transport	PHP 5,000.00	PHP 4,500.00	9%	

Type of Request	Details of Request	Amount Requested	Actual Amount (Amount disbursed)	Budget Utilized (%)	Remarks / Challenges Encountered
Total		PHP 15,000.00	PHP 12,500.00	25%	

Prepared by:	Monitored by:	Reviewed & Evaluated by:
_____ MARÍA PEÑA Project Leader Date Signed: October 16, 2026	_____ Asst. Prof. DJOANNA MARIE V. SALAC Head, Research Date Signed:	_____ Dr. FROILAN G. DESTREZA Vice Chancellor for Research, Development and Extension Services Date Signed: