Batangas State University seal	**Reference No.:** BatStateU-REC-RES-02	**Effectivity Date:** May 18, 2022	**Revision No.:** 02

PROGRESS REPORT ON RESEARCH PROJECT

Submission Date: October 16, 2026
Reporting period: Q1 · Jul 16, 2026 – Oct 15, 2026

I. Research Project Title

Coastal Community Research

II. Researchers

María Peña
Juan Dela Cruz

III. Duration (Approved Start & End of Implementation)

12 months (August 16, 2026 - August 16, 2027)

IV. Budget

P 150,000.00

V. Funding Agency

Batangas State University

VI. Summary of Accomplishment for the Monitoring Period

Objectives	Target Accomplishments	Actual Accomplishments
Complete the first coastal survey.	One survey and one stakeholder consultation.	Completed the first coastal survey and stakeholder consultation.

VII. Introduction
This monitoring period covered the initial implementation activities.

VIII. Rationale: (include available statistics related to the problem)
Baseline coastal data is needed to guide evidence-based community planning.

VIII. Objectives

Assess coastal conditions and document community practices.

IX. Methodology

The team conducted interviews and site observations.

X. Results and Discussion

Initial findings show strong community participation.

Note: Please attach high resolution pictures with captions.	
Prepared by: _____ **MARÍA PEÑA** Project Leader Date Signed: October 16, 2026	
Monitored by: _____ Asst. Prof. DJOANNA MARIE V. SALAC Head, Research and Extension/ Head, Research/ Center Head/ Assistant Director, Research Date Signed:	Reviewed and Verified by: _____ Dr. FROILAN G. DESTREZA Vice Chancellor for Research, Development and Extension Services/ Director, Research Date Signed: